

INTEGRATED MANAGEMENT SYSTEM Developed in line with ISO Standards Requirements					
 Ruwacon (PTY) Ltd				Doc no:	L3 - 88
				Effective Date:	02-Jun-20
Revision no:	2	Revision date:	20-Feb-24	Document retention:	5 yrs

WORKS METHOD STATEMENT

CONTRACT: C1962-001 Springfield Estate

Date: 12/09/2024

PROPOSED ACTIVITY

Environmental Method statement for the stockpiling.

DESCRIPTION OF WORKS TO BE UNDERTAKEN

Compliance with Environmental Management.

LOCATION OF THE WORKS

Stockpile area

START AND END DATE OF THE WORKS FOR WHICH THE METHOD STATEMENT IS SUBMITTED

Start Date: 06/09/2024

End Date: end of project

METHOD TO BE EMPLOYED TO CONDUCT THE PROPOSED WORKS

- 1 The different types of soil will be demarcated by barricading net and install signage boards to identify each type.





- 2 All the contaminated soil will be removed and carted away from site to a disposal site.
- 3 All rubble will be removed from the site as per the instruction received. The rubble is currently being carted away to a disposal site and it will all be offsite by the end of the day 13.09.2024.
- 4 The topsoil and the subsoil will be reused for backfilling and shaping for the landscape areas.
- 5 We do not have use for the clay material, and we are of the opinion that it can be carted away. The Engineer / Client can issue an instruction for the disposal should he agree.
- 6 The total quantity of the subsoil and topsoil that will be required for non-structural backfilling and shaping around the houses can only be fully determined when all the houses are built but a rough estimate is being calculated.
- 7 At this stage, it is rather difficult to determine the quantity required for the landscaped areas and backfilling as the houses are not complete yet.
- 8 The Client can reuse the excess material for the next phases, but should that not be the case, the material will be carted away from site and disposed of at a disposal site.

Contractor	Ruwacon	Signature	Date
16.2 Appointee	Conrad van den Berg		12/09/2024
8.1 Appointee	Thandeka Vabaza		12/09/2024